DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of April 28, 2005 Meeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:13p.m. in Room 119 of the Town Hall.

Members present:

Dave Campbell Peter Maglathlin
Jim Plutte Jerry Nielsen
Kevin Newman Jenny Streeter
John Bowes

Guest List:
Adele Conniff John Ryan
Don Fiftal

The meeting’s agenda was adopted unanimously.
The minutes of the April 28, 2005 meeting were adopted unanimously.

Construction Committee Report

John Ryan reviewed his cost control report. The project remains on budget, with a very
small contingency fund left. However, he pointed out that this should be sufficient as the
project winds down. There, of course, are unknowns associated with the demolition
project that could absorb the remainder of the contingency fund. He also reviewed the
current claims against the project that remain unresolved. It is the committee’s position
that these claims are without merit and should be rejected.

There is a $54,000 expense related to the correction of the drainage problem on the
baseball field. It is the committee’s position that the engineering firm of Tighe and Bond
(hired as a consultant by the architect) are responsible for this cost, and funds will be
withheld from payment to them via the architect.

Jenny Streeter said that we have received the go-ahead to begin abatement of the gym,
after a six-week delay. The work should begin Monday.

Peter Maglathlin said that Gary McCarthy has proposed putting an artificial turf on a
third field (next to the lacrosse field in the oval), and said he has raised sufficient funds
for such a project. The committee opposed the idea because such an action would either
eliminate a practice field on the east end of the oval, or require substantial site work (and
additional cost) to create a retaining wall. The committee was informed that the Board of
Education had also reviewed and rejected the proposal. The committee was grateful for
Mr. McCarthy’s efforts, and acknowledged that an additional turf field would be of great
benefit to the community. The committee suggested that the turf field might be located at
another school, such as Middlesex lower field.

Design Development Committee — None.



Finance Committee
John Bowes said that we retain sufficient funds budgeted for the architect to have
adequate leverage at this point.

Chairman’s Report
Peter Maglathlin said that Wellesley Public Schools will be touring the new facility on
May 18-20. They are trying to decide whether to renovate their facility or build a new

one. He also said that the Science Building should be ready to receive equipment from
the old building after May 1.

The next regular meeting is scheduled for May 12, 2005, at 8:00p.m. in Room 206 of the
Town Hall.

The meeting was adjourned at 8:43p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: July 14, 2005



